

Sprint 1 Meeting 1: February 4th, 2026

Max Huang

- **Since last standup:** First meeting
- **Next tasks:** Create system architecture diagram
- **ETA:** Friday
- **Blockers:** None

Osman Okmen

- **Since last standup:** First meeting
- **Next tasks:** Finalize CRC cards and work on system architecture diagram
- **ETA:** Next meeting (Friday)
- **Blockers:** None

Ethan Cen

- **Since last standup:** First meeting
- **Next tasks:** Create and refine CRC diagrams
- **ETA:** Next meeting
- **Blockers:** None

Alexander Zhang

- **Since last standup:** First meeting
- **Next tasks:** Work on CRC cards
- **ETA:** Friday
- **Blockers:** None

Sprint 1 meeting 2: Feb 6th, 2026

Max Huang

- **Since last standup:** Worked on the system architecture diagram
- **Next tasks:** Plan for implementation
- **ETA:** Sunday
- **Blockers:** None

Ethan Cen

- **Since last standup:** Created CRC cards
- **Next tasks:** Plan for implementation
- **ETA:** Sunday
- **Blockers:** None

Osman Okmen

- **Since last standup:** Created CRC cards
- **Next tasks:** Plan for implementation, translating CRC cards into a formal class structure
- **ETA:** Sunday–Monday
- **Blockers:** None

Zhang Alexander

- **Since last standup:** Worked on the system architecture diagram
- **Next tasks:** Plan for implementation
- **ETA:** Sunday–Monday
- **Blockers:** None

Sprint 1 meeting 3: Feb 8th, 2026

Max Huang

- **Since last standup:** Plan for implementation
- **Next tasks:** Implement login / logout for user (front and backend)
- **ETA:** Wednesday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Plan for implementation (portfolio)
- **Next tasks:** Start Implementing Portfolio for user
- **ETA:** Wednesday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Planned the pre-screening question
- **Next tasks:** figure out the structure for questions/profile
- **ETA:** Monday
- **Blockers:** None

Alexander Zhang

- **Since last standup:** Planning on implementing chat functionality
- **Next tasks:** Start implementing chat functionality
- **ETA:** Next Monday
- **Blockers:** N/A

Sprint 1 meeting 4: Feb 9th, 2026 (Monday)

Max Huang

- **Since last standup:** Plan for implementation
- **Next tasks:** Implement homepage
- **ETA:** Wednesday-Friday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Plan for implementation (portfolio)
- **Next tasks:** Start Implementing Portfolio for user
- **ETA:** Wednesday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Implemented the frontend and backend for questionnaire features.
- **Next tasks:** Finish implementing the profile page.
- **ETA:** Wednesday
- **Blockers:** None

Alexander Zhang

- **Since last standup:** Planned for AI chat feature implementation
- **Next tasks:** Implement AI chat functionality (backend)
- **ETA:** Wednesday
- **Blockers:** N/A

Sprint 1 meeting 5: Feb 11th, 2026(Wednesday)

Max Huang

- **Since last standup:** Home page
- **Next tasks:** Implement login / logout for user (front and backend)
- **ETA:** Friday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Portfolio page (front and backend)
- **Next tasks:** Add Table for assets
- **ETA:** Friday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Finished the profile page.
- **Next tasks:** Test the questionnaire and profile page on different users(not just demo-user)
- **ETA:** Friday
- **Blockers:** N/A

Alexander Zhang

- **Since last standup:** Finished implementing backend logic for ai chat
- **Next tasks:** Test backend logic and implement front-end
- **ETA:** Saturday
- **Blockers:** N/A

Sprint 1 meeting 6: Feb 13th, 2026(Friday)

Max Huang

- **Since last standup:** Implement login / logout for user (front and backend)
- **Next tasks:** 404 page, check auth middleware for backend
- **ETA:** Sunday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Implement portfolio backend for asset management (backend)
- **Next tasks:** Implement portfolio table for assets (front end)
- **ETA:** Sunday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Finished testing the two features with different accounts, ready to merge.
- **Next tasks:** Collect authorized articles for Ai feature.
- **ETA:** Sunday
- **Blockers:** N/A

Alexander Zhang

- **Since last standup:** Finished testing backend, almost finished frontend, polishing UI now
- **Next tasks:** Complete the feature and start merging
- **ETA:** Sunday
- **Blockers:** N/A

Sprint 1 meeting 7: Feb 15th, 2026(Sunday)

Max Huang

- **Since last standup:** 404 page, check auth middleware for backend
- **Next tasks:** Gather articles for vector database
- **ETA:** After reading week
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Implemented Portfolio page (front end and backend)
- **Next tasks:** Test final MVP
- **ETA:** After reading week
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Polished UI for questionnaire and profile section. Added a side for switching between the portfolio and profile sections. Assisted in merging
- **Next tasks:** Gather documents for AI knowledge hub
- **ETA:** After reading week
- **Blockers:** N/A

Alexander Zhang

- **Since last standup:** Completely finished AI chat functionality, finished merging

- **Next tasks:** Build context injection for AI prompts(at this stage, most likely investment advice articles)
- **ETA:** After reading week
- **Blockers:** N/A

Sprint 2 meeting 1: Feb 25th, 2026(Wednesday)

Max Huang

- **Since last standup:** N/A, new sprint
- **Next tasks:** implement login with email
- **ETA:** friday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** N/A new sprint
- **Next tasks:** Fetch mutual funds fundamental info for AI
- **ETA:** Friday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Researched for mutual fund information for different banks.
- **Next tasks:** Fetch mutual funds info for banks.
- **ETA:** Friday
- **Blockers:** No public API provides all mutual funds info.

Alexander Zhang

- **Since last standup:** Researched for non-biased articles and the best practice for the database.
- **Next tasks:** Set up the vector database to store articles
- **ETA:** Friday
- **Blockers:** N/A

Sprint 2 meeting 2: Feb 27th, 2026(Friday)

Max Huang

- **Since last standup:** implement login with email
- **Next tasks:** find some articles related to mutual funds for vector database
- **ETA:** monday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Found Mutual Funds from trusted sources for AI context
- **Next tasks:** Find more Articles for Mutual funds.
- **ETA:** Monday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Web scraping mutual-funds info for RBC
- **Next tasks:** handle scrapping for TD, CIBC, BMO
- **ETA:** Monday
- **Blockers:** Different banks have different formats for showing their mutual funds info.

Alexander Zhang

- **Since last standup:** Set up vector database
- **Next tasks:** finish the chunking logic to inject articles to vector database
- **ETA:** Monday
- **Blockers:** N/A

Sprint 2 meeting 3: March 2nd, 2026(Monday)

Max Huang

- **Since last standup:** find some articles related to mutual funds for vector database
- **Next tasks:** Backlog Management on Jira
- **ETA:** Wednesday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Found Articles, explaining Mutual Funds for AI context

- **Next tasks:** Plaid page development and feeding articles to AI
- **ETA:** Wednesday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Fetched all mutual funds for all RBC, TD, BMO, CIBC
- **Next tasks:** Upload all mutual funds info onto database and find a way to update frequently
- **ETA:** Wednesday
- **Blockers:** N/A

Alexander Zhang

- **Since last standup:** Finished the chunking logic for npm run watch so that each team member could inject articles.
- **Next tasks:** Start building context injection pipeline
- **ETA:** Wednesday
- **Blockers:** N/A

Sprint 2 meeting 4: March 4nd, 2026 (Wednesday)

Max Huang

- **Since last standup:** Backlog Management on Jira
- **Next tasks:** Look into Supabase for email sending
- **ETA:** Friday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Started on the Plaid page, backlog management on Jira
- **Next tasks:** Develop Plaid page and add more articles to AI for context
- **ETA:** Saturday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Pushed mutual funds info onto database so that the AI could fetch
- **Next tasks:** Add more mutual funds related fields/questions into the profile page.
- **ETA:** Saturday
- **Blockers:** N/A

Alexander Zhang

- **Since last standup:** Finished context injection for articles chunks
- **Next tasks:** Complete context injection for user info and fund filter + injection logic
- **ETA:** Friday
- **Blockers:** N/A

Sprint 2 meeting 5: March 7th, 2026 (Saturday)

Max Huang

- **Since last standup:** Look into Supabase for email sending
- **Next tasks:** Closing up sprint 2
- **ETA:** Sunday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Developing the Plaid page, adding Mutual fund articles for AI context
- **Next tasks:** Complete the Plaid page
- **ETA:** Sunday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Improved the backend logic for profile feature, add more sections like Mutual funds and ETFs.
- **Next tasks:** Improve UI for profile page
- **ETA:** Sunday
- **Blockers:** N/A

Alexander Zhang

- **Since last standup:** Finished content injection pipeline
- **Next tasks:** Merge code and test final product, finalize documents
- **ETA:** Sunday
- **Blockers:** N/A

Sprint 2 meeting 6: March 8th, 2026 (Sunday)

Max Huang

- **Since last standup:** Closing up sprint 2
- **Next tasks:** Polish UI/UX for profile
- **ETA:** Thursday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Cleaned and completed the Plaid page
- **Next tasks:** Backend logic to connect with Plaid
- **ETA:** Monday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Make the profile more consistent in terms of UI design, finalized documents.
- **Next tasks:** Research on non-biased articles on ETF, prepare for next sprint
- **ETA:** Monday
- **Blockers:** N/A

Alexander Zhang

- **Since last standup:** Merged and tested the code, prepared the documents
- **Next tasks:** Plan for the sprint 3
- **ETA:** Monday
- **Blockers:** N/A

=====

Sprint 3 meeting 1: March 9th, 2026 (Monday)

Max Huang

- **Since last standup:** Polish UI/UX for profile
- **Next tasks:** look into apis to get all canadian etfs
- **ETA:** wednesday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Researched how Plaid API works
- **Next tasks:** Find methods to get user portfolio info from bank accounts (targeting the 5 big banks of Canada)
- **ETA:** Wednesday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Researched and injected articles on basic knowledge on ETFs articles.
- **Next tasks:** Find some strategy on how to invest/monitor ETFs.
- **ETA:** Thursday
- **Blockers:** N/A

Alexander Zhang

- **Since last standup:** Planning for sprint 3
- **Next tasks:** Enable ETF context injection for the RAG pipeline
- **ETA:** Thursday
- **Blockers:** N/A

Sprint 3 meeting 2: March 12th, 2026 (Thursday)

Max Huang

- **Since last standup:** look into apis to get all canadian etfs
- **Next tasks:** implement scripts and helpers to get info for all canadian etfs for context injection into AI
- **ETA:** sunday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Researched how Plaid API works
- **Next tasks:** Find methods to get user portfolio info from bank accounts (targeting the 5 big banks of Canada) same as Monday
- **ETA:** Sunday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Researched and injected articles on advanced knowledge such as investment strategies in terms of asset allocation on ETFs articles.
- **Next tasks:** Find more non-biased articles.
- **ETA:** Sunday
- **Blockers:** N/A

Alexander Zhang

- **Since last standup:** ETF article injection completed
- **Next tasks:** Enable ETF fund data injection, update classifier to capture ETF requests
- **ETA:** Sunday

- **Blockers:** N/A

Sprint 3 meeting 3: March 15th, 2026 (Sunday)

Max Huang

- **Since last standup:** implement scripts and helpers to get info for all canadian etfs for context injection into AI
- **Next tasks:** frontend tests
- **ETA:** Monday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Was not able to attend meeting
- **Next tasks:** Find methods to get user portfolio info from bank accounts
- **ETA:** Monday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Injected more articles, make sure the paragraph slicing are good for chunking.
- **Next tasks:** Listen to the founder and ask for feedback on the profile page.
- **ETA:** Monday
- **Blockers:** N/A

Alexander Zhang

- **Since last standup:** ETF injection now complete
- **Next tasks:** Backend testing
- **ETA:** Wednesday
- **Blockers:** N/A

Sprint 3 meeting 4: March 16th, 2026 (Monday)

Max Huang

- **Since last standup:** implement scripts and helpers to get info for all canadian etfs for context injection into AI
- **Next tasks:** frontend tests
- **ETA:** wednesday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Decided to pivot away from using Plaid after meeting with Prof. Pankaj, instead will allow users to upload portfolio info from the 4 big banks in CSV format
- **Next tasks:** Find a way for users to upload portfolio info (ETFs and mutual funds) in .csv format to our system, and research the format of how the banks structure the data
- **ETA:** Thursday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Changed the layout and some components for profile page, improve simplicity.
- **Next tasks:** Unit test for frontend components
- **ETA:** Thursday
- **Blockers:** N/A

Alexander Zhang

- **Since last standup:** Researched on backend testing framework and practices, started some initial testings
- **Next tasks:** Complete unit testing, start integration testing
- **ETA:** Wednesday
- **Blockers:** N/A

Sprint 3 meeting 5: March 19th, 2026 (Thursday)

Max Huang

- **Since last standup:** frontend tests
- **Next tasks:** merge new code and write more frontend e2e tests
- **ETA:** Saturday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Researched the template of how portfolio info is structured in CSV files for the 4 big banks of Canada and implemented parsers for each
- **Next tasks:** Complete the parsing logic of CSV files, the frontend upload UI and write frontend integration tests
- **ETA:** Saturday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Finished unit testing on front end pages.
- **Next tasks:** Test frontend components for coverage.
- **ETA:** Saturday
- **Blockers:** N/A

Alexander Zhang

- **Since last standup:** Unit testing completed
- **Next tasks:** Set up integration testing, enable chat deletion
- **ETA:** Saturday
- **Blockers:** N/A

Sprint 3 meeting 6: March 21st, 2026 (Saturday)

Max Huang

- **Since last standup:** merge new code and write more frontend e2e tests
- **Next tasks:** prepare for demo
- **ETA:** sunday
- **Blockers:** N/A

Osman Okmen

- **Since last standup:** Merged the frontend and parsing CSV portfolio upload
- **Next tasks:** Finish writing the frontend integration tests, and final merge
- **ETA:** Sunday
- **Blockers:** N/A

Ethan Cen

- **Since last standup:** Finished unit testing on front end components.
- **Next tasks:** Improve UI.
- **ETA:** Next Monday
- **Blockers:** N/A

Alexander Zhang

- **Since last standup:** All testing completed, chat history management functionality completed
- **Next tasks:** Finalize documents, plan for sprint 4
- **ETA:** Sunday
- **Blockers:** N/A